
Schedule of Values revised 2/16/2021

SFB AW 200-18

School District

County

 SFB Adjacent Ways ID Number

Architect Name

Contractor Name

District On-Site Off-Site

Cost Adjacent Ways Adjacent Ways

Div 1 GENERAL REQUIREMENTS

01 45 23 testing and inspecting

01 50 00 tempory facilites

01 56 19 dust control

01 57 13 track off pads

Division 1 total $0.00 $0.00 $0.00

Div 2 EXISTING CONDITIONS

02 21 13 survey $800.00 $800.00

02 41 13 site demolition/removal $13,131.71 $8,643.69

02 60 00 soil treatment $6,050.00

Division 2 total $19,981.71 $9,443.69 $0.00

Div 3 CONCRETE

03 00 00 footings/walls

03 00 00 building 

03 20 00 rebar

03 30 53 slabs

03 35 00 sealed floors

03 40 00 precast concrete

Division 3 total $0.00 $0.00 $0.00

Div 4 MASONRY

04 00 00 masonry walls

04 00 00 masonry columns

04 05 19 rebar

04 22 00 site masonry

04 22 00 block fencing

04 43 00 stonework

Division 4 total $0.00 $0.00 $0.00

SCHEDULE OF VALUES

FOR ADJACENT WAYS VALIDATION

Tolleson UHSD - Sierra Linda HS

#2567

Ace Asphalt 

Maricopa

Instructions: 1. Please enter the information requested in Rows 5-9 in the Blue cells below. 

2. Based on the source of funding (On-Site Adjacent Ways, Off-Site Adjacent Ways or 

District Cost) enter the cost of each item in the schedule below. Allowable On-Site Adjacent 

Ways, Off-Site Adjacent Ways and District Cost items are in Orange. Excluded On-Site 

Adjacent Ways items are Gray and are intentionally locked.
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Schedule of Values revised 2/16/2021

District On-Site Off-Site

Cost Adjacent Ways Adjacent Ways

Div 5 METALS

05 00 00 miscellaneous steel

05 10 00 structural steel

05 30 00 metal decking

05 51 00 stairs

05 70 00 architectural steel

Division 5 total $0.00 $0.00 $0.00

Div 6 WOODS/PLASTICS/COMPOSITES

06 10 00 rough carpentry structure

06 15 00 wood decking

06 20 00 finish carpentry

06 40 00 millwork/casework

06 60 00 plastic/glass fiber

Division 6 total $0.00 $0.00 $0.00

Div 7 THERMAL/MOISTURE

07 10 00 waterproofing/dampproofing

07 20 00 building insulation

07 21 00 foam roof

07 25 00 weather barrier

07 31 00 roof shingles

07 32 00 roof tiles

07 50 00 membrane roofing

07 60 00 metal roof

07 60 00 general sheet metal

07 72 00 roof accessories

07 81 00 sprayed fireproofing

07 84 00 firestopping

07 95 00 roof expansion joint

07 92 00 joint sealants

Division 7 total $0.00 $0.00 $0.00

Div 8 OPENINGS

81 10 00 doors & frames

08 33 00 overhead doors

08 40 00 storefronts

08 44 00 curtain walls

08 50 00 windows

08 60 00 skylights

08 70 00 hardware

08 71 13 automatic doors

08 79 00 knox box

08 80 00 glass & glazing

Division 8 total $0.00 $0.00 $0.00
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Schedule of Values revised 2/16/2021

District On-Site Off-Site

Cost Adjacent Ways Adjacent Ways

Div 9 FINISHES

09 24 00 stucco/EIFS systems

09 20 00 interior metal studs/gypsum board

09 22 00 exterior metal stud framing

09 23 00 decorative plaster

09 51 00 acoustical ceilings

09 31 00 ceramic tile

09 65 00 resilient flooring

09 68 00 carpet

09 64 00 wood floors

09 67 00 epoxy

09 80 00 sound panels

09 90 00 painting

09 77 00 fiberglass reinforced panels

Division 9 total $0.00 $0.00 $0.00

Div 10 SPECIALTIES

10 11 00 visual display boards

10 14 00 signage 

10 21 13 toilet partitions & accessories

10 21 23 cubicle track & curtain

10 22 26 operable partitions/walls

10 26 00 wall protection

10 44 00 fire exttinguishers & cabinets

10 50 00 lockers

10 56 13 storage shelving

10 73 00 shelters

10 73 13 awnings

10 73 13 canopy/ramada

10 75 00 flagpoles

Division 10 total $0.00 $0.00 $0.00

Div 11 EQUIPMENT

11 16 16 floor safe

11 41 00 kitchen equipment

11 51 00 library equipment

11 52 00 audio/visual equipment

11 52 13 projection screens

11 53 13 fume hoods

11 61 43 stage curtain/equipment

11 66 00 sports/PE equipment

11 68 00 playground equipment

11 68 23 site basketball courts

11 68 33 ballfield backstop

11 68 33 sports fields
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Schedule of Values revised 2/16/2021

District On-Site Off-Site

Cost Adjacent Ways Adjacent Ways

Division 11 total $0.00 $0.00 $0.00
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Schedule of Values revised 2/16/2021

District On-Site Off-Site

Cost Adjacent Ways Adjacent Ways

Div 12 FURNISHINGS

12 20 00 window coverings

12 31 00 metal casework

12 32 16 plastic laminate casework

12 61 00 auditorium seating

12 93 13 bike racks

12 93 23 trash enclosures

Division 12 total $0.00 $0.00 $0.00

Div 13 SPECIAL CONST

13 00 00 equipment/storage enclosures

13 11 00 swimming pools

13 34 16 bleachers

13 34 19 metal buildings

Division 13 total $0.00 $0.00 $0.00

Div 14 CONVEYING

14 00 00 material handling

14 20 00 elevators

14 42 00 wheelchair lifts

Division 14 total $0.00 $0.00 $0.00

Div 21 FIRE SUPPRESSION

21 10 00 fire protection/sprinklers

Division 21 total $0.00 $0.00 $0.00

Div 22 PLUMBING

22 11 00 supply piping

22 13 00 waste water piping

22 31 00 water treatment (softner)

22 32 00 water treatment (filtered)

22 35 00 water heaters

22 42 00 plumbing fixtures

Division 22 total $0.00 $0.00 $0.00

Div 23 MECHANICAL

23 07 13 mechanical insulation

23 50 00 HVAC - central plant (cooling)

23 60 00 HVAC - central plant (heating)

23 76 00 HVAC - evaporative

23 80 00 HVAC - package units

23 81 26 HVAC - split system

Division 23 total $0.00 $0.00 $0.00

Div 25 INTEGRATED AUTOMATION

25 50 00 EMS

Division 25 total $0.00 $0.00 $0.00
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Schedule of Values revised 2/16/2021

District On-Site Off-Site

Cost Adjacent Ways Adjacent Ways

Div 26 ELECTRICAL

26 10 00 site electrical

26 10 00 electrical

26 30 00 generators

26 56 00 exterior lighting

Division 26 total $0.00 $0.00 $0.00

Div 27 COMMUNICATIONS

27 20 00 data cabling

27 24 00 TV cabling

27 30 00 intercom

27 32 13 communications/phone

Division 27 total $0.00 $0.00 $0.00

Div 28 SAFETY AND SECURITY

28 10 00 security system

28 20 00 surveillance/alarm

28 31 00 fire alarm system

Division 28 total $0.00 $0.00 $0.00

Div 31 EARTHWORK

31 23 00 earthwork/mass excavation $4,060.29 $3,520.64

31 23 00 import/export dirt

31 31 00 soil treatment - termite

Division 31 total $4,060.29 $3,520.64 $0.00

Div 32 EXTERIOR IMPROVEMENTS

32 00 00 parking

32 00 00 unusal site conditions

32 10 00 asphalt/paving $85,687.16 $49,485.75

32 13 00 fire lane site concrete $1,393.56

32 13 00 sidewalks (only for bus drop-offs)

32 17 00 striping/signage $9,087.15 $3,606.42

32 31 13 chainlink fencing

32 31 19 wrought iron fencing

32 32 00 retaining walls

32 80 00 irrigation

32 90 00 landscaping

Division 32 total $96,167.87 $53,092.17 $0.00
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Schedule of Values revised 2/16/2021

District On-Site Off-Site

Cost Adjacent Ways Adjacent Ways

Div 33 UTILITIES

33 00 00 site utilities $2,299.37

33 21 00 wells

33 32 16 lift station

33 36 00 septic system

33 40 00 stormwater/drainage

33 49 23 drywells

Division 33 total $2,299.37 $0.00 $0.00

Subtotal  $122,509.24 $66,056.50 $0.00

A/E Fee

Contractor Fee

Project Manager Fee

General Conditions

Contactor Contingency

Builders Risk/Liability Insurance

Performance & Payment Bonds $1,593.00 $859.00

Sales Tax

Subtotal  $1,593.00 $859.00 $0.00

Grand Subtotal $124,102.24 $66,915.50 $0.00

 Project Grand Total $191,017.74

Adjacent Ways Grand Total $66,915.50
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